
Compact Signing Date: 14-Jul-08
Entry into Force Date: 31-Jul-09
End of Compact Date: 31-Jul-14
Compact Closeout Period: 1-Aug-14 to 28-Nov-14
Current Compact Budget: $480.9 Million

Stakeholders trained 0 8,452 61,057 722%

Number of municipal buildings 

constructed
0 47 47 100%

Land administration offices 

established or upgraded
0 78 78 100%

Number of Rural Land 

Possession Certificates (APFRs) 

approved by the local 

government

0 6,000 2,167 36%

Number of rural hectares 

formalized in the new zone of Di, 

targeted under the Agriculture 

Development Project

0 2,240 207 9%

Number of land conflicts 

recorded in the 17 communes of 

Phase I of the project

860 No Target 397 No Target

Number of land conflicts resolved 

in the 17 communes of Phase I 

of the project

673 No Target 306 No Target

Hectares new irrigated perimeter 

development in Di
0 2,240 2,240 100%

Number of responsible members 

of Water User Associations 

(WUAs) trained in the Sourou

0 160 207 129%

Local Water Committees 

established and operational in 

the Comoé and Mouhoun

2 12 12 100%

 Basin Water Resources 

Development and Management 

Master Plan (SDAGE) developed 

and validated

0 2 2 100%

Farmers trained 0 9,800 12,307 126%

Farmers who have applied 

improved practices as a result of 

training

0 6,860 8,237 120%

Hectares under improved 

practices as a result of training
0 3,440 3,369 98%

Kilometers of primary roads 

completed
 2 0 274 194 71%

Percent disbursed of road 

construction contracts
0 100 101 101%

Kilometers of rural roads 

completed
 2 0 145 84 58%

Percent disbursed of road 

construction contracts
0 100 110 110%

Incentive Matching Fund for 

Periodic Road Maintenance 

Activity

Outcome: support sustainable 

funding of periodic maintenance 

on the full road network

Periodic road maintenance 

coverage rate (for all funds) (%)
1.67 30 72 248%

Girls promotion rates to next 

grade in BRIGHT schools
0 90 95 106%

Percent of girls dropping out of 

school
3.8 2 4.0 -12%

Number of students enrolled in 

the MCC/USAID-supported 

BRIGHT schools (both girls and 

boys)

20,465 38,619 22,366 10%

Percent of girls regularly 

attending (90% attendance) 

BRIGHT schools

94 97 96.02 67%

Percent of girls passing the 

annual CEP exam in BRIGHT 

schools

0 73 78 106%

1. The Burkina Faso Compact ended on July 31st, 2014.  Thus, these data represent results achieved through the end of July, as of the final day of the Compact.  It does not include any results achieved during the 120-day closure period.

2. The indicators for kilometers of roads completed is based on provisional acceptance of the entire road section (which includes completion of all accompanying signage, drainage, etc). At the end of Q20, some accompanying works remained to be completed.  However, these remaining works were completed and 

accepted as follows: 80.3 km of primary roads on 8 Sept 2014 and 61.2km of rural roads on 21 Sept 2014: 100% of the target.

Burkina Faso
Table of Key Performance Indicators

Report Date: November 10, 2014
(Closeout Results: July to September 2014) 1

BRIGHT II Schools Project
Objective: Increased primary 

school completion rates for girls

An ERR model was not 

developed for this Project.  

Therefore, the estimated 

discounted increase in income 

cannot be calculated.  272,792 

people are expected to benefit 

from the Project.

All Activities 

Outcome: increase girls' primary 

school enrollment and 

attendance rates

Agricultural Development 

Project 
Objective: Expanded productive 

use of land in order to increase 

the volume and value of 

agricultural production in Project 

Zones

Development of Primary Roads 

Activity 

Outcome: support the 

improvements of three primary 

road segments of 271 kilometers 

in western Burkina Faso

Development of Rural Roads 

Activity

Outcome: improve 151 

kilometers of rural roads located 

in three (3) rural areas in the 

Comoe Basin, southwestern 

Burkina Faso

Quarter 1 through 

Quarter 20 Actuals 

(Sep 2014)

Key Performance 

Indicators
Baseline

End of Compact 

Target
Project/Objective

Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        

Percent Compact 

Target Satisfied 

(Sep 2014)

Activity/Outcome

Roads Project 
Objective: Enhanced access to 

markets through investments in 

the road network

Estimated discounted $49.7 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$128.9 million. These income 

benefits are expected to accrue 

to 842,584 people. 

Rural Land Governance 

Project
Objective: Increased investment 

in land and rural productivity 

through improved land tenure 

security and land management

Estimated discounted $40.2 

million increase in income over 

the life of the investment, 

compared to discounted costs of 

$36.4 million

Institutional Development and 

Capacity Building Activity 

Outcome:  improve institutional 

capacity to deliver land services 

in rural areas

Water Management and 

Irrigation Activity

Outcomes (focused on the 

Mouhoun and Comoe basins, 

and Sourou Valley): more 

rational and equitable allocation 

of water resources; reduced risk 

of loss of control of water in the 

Sourou reservoir; increased 

yields, increased cropping 

intensity, opportunities for 

growing higher value crops; 

sustainable irrigation 

investments

Diversified Agriculture Activity

Outcome: leverage improved 

water resources management 

and irrigation in Project areas to 

improve yields, diversify 

products, and exploit market 

opportunities throughout the 

agriculture and livestock value 

chains; lower market transaction 

costs to increase value added in 

value chains

Site-Specific Land Tenure 

Interventions Activity 

Outcome: ensure that both the 

Legal and Procedural Change 

and Communication Project 

Activity and the Institutional 

Development and Capacity 

Building Project Activity yield the 

intended benefits in targeted 

areas

Estimated discounted 

$61.1million increase in income 

over the life of the investment 

(25 years). Compared to 

discounted costs of $78.5 

Million. These income benefits 

are expected to accrue to 65,920 

people.


